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General Project Information

Project Description Narratives

Purpose, Scope, and Technical Approach:

Purpose:  The purpose of The Department of Energy (DOE's) Environmental Restoration (ER) Program is to protect human health and the environment 
from hazards posed by inactive and surplus DOE facilities and contaminated lands.  This is done by remediating sites and facilities in the most cost 
efficient and responsible manner possible in order to provide for future beneficial use.  The sites being addressed by the ER project at Los Alamos 
generally pose low risks of adverse impact to the health and safety of the public, workers, or the environment because most source terms are moderate 
to small, pathways for sources to reach receptors are limited, and the larger source terms have restricted accessibility to potential receptors. The 
primary driver for the ER project is:  The Laboratory's Resource Conservation and Recovery Act (RCRA) permit requiring corrective action.  

Scope: The scope of the Los Alamos National Laboratory (LANL) ER Project encompasses RCRA Hazardous and Solid Waste Amendments (HSWA) 
corrective actions, decommissioning, RCRA closures, and the associated project wide technical support, program and information management. 

On November 26, 1997, Congress enacted legislation that required the Secretary of Energy to identify land at LANL to be considered for conveyance 
and transfer to Los Alamos County or to the Secretary of the Interior, in trust for the Pueblo of San Ildefonso. (Public Law 105-119, the Departments 
of Commerce, Justice, and State, the Judiciary, and Related Agencies Appropriations Act, 1998). The DOE tentatively identified nine, later 
reconfigured to ten  land parcels for such transfer in the "Land Transfer Report to Congress under Public Law 105-119, A Preliminary Identification of 
Parcels of Land in Los Alamos, New Mexico for Conveyance or Transfer" (April, 1998).  Public Law 105-119 also directed the DOE to identify any 
environmental restoration or remediation that would be necessary within any of these tracts prior to conveyance and transfer.  

Public Law 105-119 states that the purpose of the conveyance and transfer of DOE lands is twofold: to increase economic diversification and self-
sufficiency within Los Alamos County and, more broadly, in northern New Mexico; and for preservation purposes.  Conveyance and transfer could 
also provide at least partial Natural Resources Damage Assessment (NRDA)credit and compensation for resources that might have been lost as a result 
of chemical releases associated with Laboratory activities. Both Los Alamos County and San Ildefonso Pueblo submitted preliminary statements of 
interest in some or all of the ten parcels to DOE in June 1998, and these submittals included preliminary proposed land uses for each parcel.

There are 200 potential release sites (PRSs) and 154 structures located within the ten parcels tentatively identified by DOE for conveyance and 
transfer.  Ninety nine of these PRSs have been recommended for no further action and three PRSs have been removed from the RCRA permit.  Two of 
the parcels - Site 22 and the Manhattan Monument - have neither PRSs nor structures associated with them and, consequently, the environmental 
restoration issues associated with them are minimal.  At the other end of the spectrum, the TA-21 parcel contains 154 of the 200 PRSs and 125 of the 
154 structures.  Forty of the remaining structures associated with land transfer are part of the EM scope of work.  The remaining structures have yet to 
be evaluated for Decontamination and Decommissioning (D&D) needs and are not yet added to the excess facility list for this PBS.  The 
environmental restoration issues associated with this parcel are the most complex, and will be the most costly, of all of the tentatively proposed land 
transfer parcels.  Some of the other parcels, including the White Rock Y, the White Rock parcel, and the TA-74 parcel, are situated within one or more 
canyons drainage systems and could, potentially, be the recipients of contaminant migration from mesa top or up-canyon locations.

The estimated costs and durations of environmental restoration among the ten parcels vary considerably, depending on the types and complexity of the 
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PRSs and structures present onsite, and on the proposed future land use of each parcel.  The DOE has estimated a range of waste volume estimates, 
cleanup costs, and cleanup durations for each parcel, based on land use scenarios that represent the contemplated uses to which each parcel might be 
put.

DOE's recommendations on proposed remedies, and estimates of projected waste volumes, cleanup costs and cleanup durations are based on site 
characterization data as it exists today.  They are also based on the DOE's understanding of the types of cleanup strategies and the cleanup levels that 
are generally acceptable under the RCRA corrective action regulations.  The DOE believes that the remedies proposed for each parcel are appropriate 
based on the specific land use assumptions for that parcel.  Such assumptions reflect the contemplated uses for each parcel.  If a parcel is ultimately 
proposed for a use that is different from those presented in the Environmental Restoration Report, dated February 26, 1999,  then the proposed 
remedies and their associated costs could change.

Technical Approach: The LANL Environmental Restoration  Project's approach to implementing the corrective action process uses a modified version 
of the DOE`s streamlined approach.  This approach incorporates elements of data quality objectives, risk assessment, and Environmental Protection 
Agency`s (EPA) Superfund Accelerated Cleanup Model (SACM) to facilitate the rapid cleanup of PRSs.  Both the technical approach and decision 
logic are tied to the EPA`s regulations and guidance.  For any given site, the ultimate objective of the approach is to reach a point at which an NFA is 
necessary.  The approach stresses   
- use of conceptual models and early identification of potential response actions based on existing information to assess sites,
- phased site characterization to close sites as early as possible, and
- integration of the phases of the corrective action process RCRA Facility Investigation (RFI), corrective measures study (CMS), and corrective 
measures implementation (CMI) to collect data applicable to all three phases and to apply engineering analysis as early as possible in the process
- real time consultations and other interactions with regulatory agencies. 

Many corrective action decisions require collecting, assimilating, and evaluating environmental data.  The LANL technical approach to environmental 
restoration begins with decision criteria that are sufficiently explicit to guide the design of field investigations and the evaluation of the resulting data.  
Decisions required during the RFI include
- determining whether contaminants have been released to the environment- -the site-screening decision, 
- determining whether corrective action is required for the site- -a risk-based decision that may be made before or after a CMS has been initiated, and
- determining whether a formal CMS is required to select and design an appropriate corrective action. 

Depending on the nature and complexity of the site and the quality of existing information, it may be possible to propose a site for no further action 
(NFA).  The remaining sites fall into the following categories:
- sites where accelerated cleanup is possible, 
- sites where CMS and CMI are expected, and 
- sites for which existing information is not adequate to support a decision concerning potential outcomes that include NFA, accelerated cleanup, and 
further investigation.

Site-specific land use assumptions and exposure scenarios are considered in establishing preliminary remediation goals and media cleanup standards, 
as well as in risk assessments, to estimate the reduction of risk that could be realized by a potential corrective action.  Target risk and dose levels are 
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Project Status in FY 2006:

The LANL ER Project's land transfer activities are scheduled to end in 2007, beyond 2006.  However, current funding profile is about $157M short of 
providing resources to complete the full scope required.  The work remaining will include completing the remediation of 2 material disposal areas, 
decommissioning efforts at several facilities, completion of the assessment and remediation of some canyons, and work at less complex sites which 
could not be conducted due to funding constraints.

Post-2006 Project Scope:

The LANL ER Project will not be completed by 2006.  Achieving the full scope required for completing this effort even by 2007 will require an 
increased funding profile.  Following completion, it is anticipated that responsibility for long-term surveillance and maintenance will be turned over to 
other DOE & Laboratory organizations at that time.  Surveillance and maintenance for hazardous waste sites may extend for only 30 years, but could 
extend indefinitely for most radiologically contaminated sites.

Project End State

The majority of lands and facilities addressed under the project will be used to achieve the future Laboratory mission. Therefore, the primary end point 
ER activities will achieve levels of remediation that  generally allow industrial type activities to continue in a safe manner, with associated process 
development for NRDA, etc. 

The 154 structures which may be decommissioned will be done such that the associated property will be available for industrial use at completion.  No 
additional Surveillance and Maintenance (S&M) is anticipated for these properties following decommissioning.  

It is not anticipated that ground water remediation will be necessary at LANL.  However, should it be determined that such remediation is necessary, it 
will take place following plans approved by the administrative authority and will continue after completion.

set following EPA and DOE guidance.  Following EPA guidance, preliminary remediation goals and media cleanup standards for nonradioactive 
carcinogens are derived using EPA`s target incremental risk range of 10-4 to 10-6.  A target Hazard Index value of 1 is used for noncarcinogens.  
Hazardous constituents and radionuclide cleanup levels are evaluated based on total overall risk from a site.  If radionuclides are the only contaminants 
of concern, the cleanup is conducted under the jurisdiction of DOE in accordance with DOE orders.

The project is working with other organizations to build into the process approaches for addressing National Resources Damage Assessment, 
watershed protection, ground water protection, and National Environmental Policy Act(NEPA) evaluations.    This project also is developing a material 
disposal characterization strategy and presumptive remedy approach, as well as an ecological risk assessment.

Cost Baseline Comments:

The cost estimate was developed using the activity based cost estimating developed for the baseline estimates.  Increases to the estimate to complete 
are primarily driven by recent correspondence received from and interactions with the Administrative Authority (New Mexico Environment 
Department).
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Safety & Health Hazards:

Hazards associated with this Project Baseline Summary (PBS) include exposure to hazardous chemicals and radionuclides, construction hazards, and 
environmental hazards such as lightning, Hantavirus,  and poisonous snakes.  The project works under the umbrella of a Generic Health and Safety 
Plan that outlines procedures for identifying hazards and develop the proper controls.  Each task or set of tasks is supported by a Site Specific Health 
and Safety Plan that identifies the specific hazards associated with the tasks and the specific controls to be taken.

These hazards are addressed in the Los Alamos National Laboratory Environmental Restoration Health and Safety Plan (March 25, 1995) which serves 
as the umbrella health and safety document for the ER project.  Each work task is supported by a site specific health and safety plan that tiers from the 
umbrella document.  These site specific plans deal with hazards that are specific to the work task itself.  To date over 100 site specific health and 
safety documents have been prepared; the plan contains scope for updating the umbrella document as needed and for preparation of task and site 
specific Health and Safety documentation.

Safety & Health Work Performance:

Readiness reviews are held prior to the initiation of field tasks or groups of tasks.  These ensure that controls are in place prior to performing work.  
Worker awareness is enhanced through daily pre-work meetings that discuss the hazards and protective controls to be encountered on that day. Health 
and Safety resources are split about evenly between radiation protection and industrial hygiene functional areas.  Annual costs for this support are 
about $440K, supporting about 9 Full Time Equivalent (FTEs) split between radiation protection and industrial hygiene.

The ER project only funds directly for industrial hygiene and radiation protection support that is over and above that provided through indirectly 
funded sources.  Other health and safety support areas are funded through institutional funds derived from indirect charges.  The Health and Safety 
FTE costs are fully burdened and also include some amount of materials and supplies to support the FTEs.  In some cases additional equipment for 
Health and Safety services is included in the total costs.  The costs are documented in the ER project baseline.

PBS Comments:

Baseline Validation Narrative:

The Los Alamos National Laboratory Environmental Restoration technical scope, cost,  and schedule was validated in February 1992 by the 
Department of Energy Albuquerque Operations Office.  Since that time, the scope, cost and schedule has been modified and these modifications 
reviewed through baseline change control.  Addition, program and cost reviews such as EM-40 Cost Quality Management Assessments (March 1992), 
Independent Cost Evaluation (March 1993), and Major Systems Acquisition (May 1993) reviews have been conducted.  In addition, AL 
Environmental Restoration Division (ERD) Baseline reviews were conducted (December 1996 and August 1997).  In October 1998 the FY99 LANL 
ER Life Cycle Baseline was reviewed.  At that time the DOE determined that the Baseline could not be validated.  The ER Project is being rebaselined 
in FY99, and a review/validation is scheduled for September 1999.

General PBS Information

Date Validated: 2/1/1992Project Validated? Yes
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Planning Section

General PBS Information

Has Headquarters reviewed and approved project? No

Drivers:   
N

CERCLA

Y

RCRA

N

DNFSB

Y

AEA

N

UMTRCA

N

State

N

DOE Orders

Y

Other

Date Project was Added: 3/17/1999

Baseline Submission Date: 7/1/1999

FEDPLAN Project? Yes

DOE Project Manager:    Theodore J. Taylor

505-665-7203

505-665-4504

ttaylor@doe.lanl.gov

DOE Project Manager Phone Number:   

DOE Project Manager Fax Number:   

DOE Project Manager e-mail address:   

Is this a High Visibility Project (Y/N): 

Project Identification Information

Baseline Costs (in thousands of dollars)

1997-2006
Total

2007-2070
Total

1997-2070
Total

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006Actual
1997

Actual
1998

505,713 15,000 36,937 47,700 61,900 71,900 71,800 72,500127,976377,737PBS Baseline (current 
year dollars)

419,447 14,606 35,226 44,555 56,630 64,425 63,012 62,31878,675340,772PBS Baseline 
(constant 1999 
dollars)

505,713 15,000 36,937 47,700 61,900 71,900 71,800 72,500127,976377,737PBS EM Baseline 
(current year dollars)

419,447 14,606 35,226 44,555 56,630 64,425 63,012 62,31878,675340,772PBS EM Baseline 
(constant 1999 
dollars)
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2008 2009 2010 2011-
2015

2016-
2020

2021-
2025

2026-
2030

2031-
2035

2036-
2040

2041-
2045

2046-
2050

2051-
2055

2056-
2060

2061-
2065

2066-
2070

2007

0 957 825 5,600 6,213 6,894 7,649 7,514 4,299 4,770 5,293 5,8725,047 6,515 7,228PBS Baseline (current 
year dollars)

53,300

0 773 653 3,753 3,753 3,753 3,753 3,322 1,715 1,715 1,715 1,7153,753 1,715 1,715PBS Baseline 
(constant 1999 
dollars)

44,872

0 957 825 5,600 6,213 6,894 7,649 7,514 4,299 4,770 5,293 5,8725,047 6,515 7,228PBS EM Baseline 
(current year dollars)

53,300

0 773 653 3,753 3,753 3,753 3,753 3,322 1,715 1,715 1,715 1,7153,753 1,715 1,715PBS EM Baseline 
(constant 1999 
dollars)

44,872

Baseline Escalation Rates

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009

2.70% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%

2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%

Project Reconciliation

Project Cost Estimates (in thousands of dollars)

Explanation of Project Completion Date Difference  (if applicable):

 

Current Projected End Date of Project:

Previously Projected End Date of Project:

Project Completion Date Changes:

9/30/2007
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

TA73:  LA AIRPORT SUBMIT RFI REPORT TO AA D320B53015 1/14/2000 Y1/14/2000

TA73:  RFI REPORT SUBMIT TO AA LA AIRPORT D320B51008 12/8/1998 Y12/8/1998 12/8/1998

Project Start  1/15/1999

Project Start  10/1/1999

Complete Land Transfer  9/30/2007

Project Completion Date  9/30/2070

Milestones - Part II

Project Reconciliation

Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars): 0

Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars):

Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 419,447

Project Cost Changes

New PBS

Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 0

Cost Change Due to Scope Deletions (-):

Cost Reductions Due to Efficiencies (-):

Cost Associated with New Scope (+):

Cost Growth Associated with Scope Previously Reported (+):

Cost Adjustments

Cost Reductions Due to Science & Technology Efficiencies (-):

Subtotal: 419,440

Additional Amount to Reconcile (+): 7

Reconciliation Narratives

Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): 0

419,440

Actual 1997 Cost: Actual 1998 Cost:
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Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

TA73:  LA AIRPORT SUBMIT 
RFI REPORT TO AA

D320B53015  

TA73:  RFI REPORT SUBMIT TO 
AA LA AIRPORT

D320B51008  

YProject Start  Initiate documentation as PBS

YProject Start  Start project

YComplete Land Transfer  Completion of land transfer

YProject Completion Date  date of project completion

Category/Subcategory Units 1997-2070
Total

1997-2006
Total

2007-2070
Total

Planned
1997

Planned
1998

Planned
1999

Planned
2000

Planned
2001

Planned
2003

Planne
200

Planned
2002

Performance Measure Metrics

Actual
Pre-1997

Actual
1997

RS

Assess. 1.00 1.00 1.003.003.00 0.00NR 18.00

RS

Cleanup 10.00 1.00 2.0063.0062.00 1.00 7.00 7.03.00NR 94.00 19.00

Fac.

Decom.- Assess. 0.000.00 0.00NF 3.00

Fac.

Decom- Cleanup 2.00 1.0040.0036.00 4.00 1.00 3.02.00NF 6.00 4.00

Category/Subcategory Planned
2005

Planned
2006

Planned
2007

Planned
2008

Planned
2009

Planned
2010

Planned
2011 -

2015

Planned
2016 -

2020

Planned
2021 -

2025

Planned
2026 -

2030

Planned
2031 -

2035

Units Planned
2004

RS

Assess. NR
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Category/Subcategory Planned
2036 -

2040

Planned
2041 -

2045

Planned
2046 -

2050

Planned
2051 -

2055

Planned
2056 -

2060

Planned
2061 -

2035

Planned
2066 -

2070

Units Exceptions Lifecycle
Total

RS

Assess. NR 147.00 171.00

RS

Cleanup NR 4.00 171.00

Fac.

Decom.- Assess. NF 48.00 51.00

Fac.

Decom- Cleanup NF 1.00 51.00

Category/Subcategory Planned
2005

Planned
2006

Planned
2007

Planned
2008

Planned
2009

Planned
2010

Planned
2011 -

2015

Planned
2016 -

2020

Planned
2021 -

2025

Planned
2026 -

2030

Planned
2031 -

2035

Units Planned
2004

RS

24.00 8.00 1.00Cleanup NR 7.00

Fac.

Decom.- Assess. NF

Fac.

23.00 4.00 4.00Decom- Cleanup NF 3.00

Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

LANL N0001 0-003 \ Container storage, Western Steam 
Plant

9/30/19979/30/1997 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0002 0-004 \ Container storage, 6th St. Warehouses 5/22/1996 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads
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Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

LANL Y0006 0-010(a) \ Surface disposal site 10/16/199
2

Approved NWaste/Miscellaneous 
Surface Debris

LANL Y0007 0-010(b) \ Surface disposal site, 6th St. 
Warehouses

5/22/1996 Pending NWaste/Miscellaneous 
Surface Debris

LANL N0008 0-011(a) \ Mortar impact area 3/1/1994 Pending NDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL Y0009 0-011(c) \ Mortar impact area 3/1/1994 Pending NDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL N0011 0-011(e) \ Mortar impact area 3/1/1994 Pending NDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL N0012 0-012 \ Underground tank, Western Steam 
Plant

9/30/19979/30/1997 NTanks/Underground 
Storage Tanks

LANL Y0013 0-015 \ Firing range, Rendija Canyon 10/16/199
2

Approved NDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL N0022 R 0-027 \ Storage area, DP Road 2005 2005 2005 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL N0029 0-030(b) \ Septic system 6th St 9/30/1996 Pending YBuildings & 
Equipment/Equipment

LANL N0037 0-030(i) \ Septic system 9/30/1996 Pending NBuildings & 
Equipment/Equipment

LANL N0040 0-030(l) \ Septic system, 6th St. Warehouses 9/30/1996 Pending NBuildings & 
Equipment/Equipment

LANL N0041 0-030(m) \ Septic system, 6th St. Warehouses 9/30/1996 Pending NBuildings & 
Equipment/Equipment
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Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

LANL N0049 0-033(a) \ Warehouses, 6th Street (UST 
removal)

9/30/1996 Pending NBuildings & 
Equipment/Other 
Buildings

LANL N0050 0-034(a) \ Landfill, Eastern Area 9/30/19979/30/1997 NWaste/Landfills

LANL N0152 19-001 \ Septic system 9/30/19979/30/1997 NBuildings & 
Equipment/Equipment

LANL N0153 19-002 \ Surface disposal site 9/30/1995 Pending NWaste/Miscellaneous 
Surface Debris

LANL N0154 19-003 \ Septic tank 9/30/19979/30/1997 NTanks/Septic Tanks

LANL N0155 21-001 \ Container storage 20039/30/1998 2003 YAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL N0156 R 21-002(a) \ Container storage 2006 2006 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0157 21-002(b) \ Container storage 7/3/1996 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL N0158 21-003 \ Container storage 1997 1997 2003 2003 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0159 21-004(a) \ Aboveground tank 6/14/1996 Pending YTanks/Above Ground 
Storage Tanks

LANL Y0160 21-004(b) \ Tank and/or assoc. equipment 6/14/1996 Pending YBuildings & 
Equipment/Equipment

LANL Y0161 21-004(c) \ Tank and/or assoc. equipment 6/14/1996 Pending YBuildings & 
Equipment/Equipment

LANL Y0162 21-004(d) \ Drain line 2/28/1994 Approved NBuildings & 
Equipment/Equipment
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Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

LANL Y0163 21-005 \ Disposal pit 2004 2004 9/1/19999/1/1999 1999 NAbove Ground Material 
/ Waste/Debris Piles

LANL N0164 R 21-006(a) \ Disposal pit Bldg 21-2 2005 2005 2005 YAbove Ground Material 
/ Waste/Debris Piles

LANL N0165 R 21-006(b) \ Disposal pit 1999 2002 2005 2005 YAbove Ground Material 
/ Waste/Debris Piles

LANL N0166 R 21-006(c) \ Disposal pit Bldg 21-3 2002 2005 2005 YAbove Ground Material 
/ Waste/Debris Piles

LANL N0167 R 21-006(d) \ Disposal pit Bldg 21-3 2002 2005 2005 YAbove Ground Material 
/ Waste/Debris Piles

LANL N0168 R 21-006(e) \ Surface disposal site Bldg 21-4 2009 2009 2009 YWaste/Miscellaneous 
Surface Debris

LANL N0169 R 21-006(f) \ Disposal pit Bldg 21-4 2009 2009 2009 YAbove Ground Material 
/ Waste/Debris Piles

LANL Y0170 21-007 \ Incinerators 1/28/1994 Pending NBuildings & 
Equipment/Equipment

LANL Y0171 21-008 \ Incinerator 1/28/1994 Approved NBuildings & 
Equipment/Equipment

LANL N0172 21-009 \ Waste treatment lab 1998 1998 2004 2004 NBuildings & 
Equipment/Other 
Buildings

LANL N0173 21-010(a) \ Waste treatment facility 1998 1998 2006 2006 NBuildings & 
Equipment/Other 
Buildings

LANL N0174 21-010(b) \ Waste treatment facility 1998 1998 2006 2006 NBuildings & 
Equipment/Other 
Buildings

LANL N0175 21-010(c) \ Waste treatment facility 1998 1998 2005 2001 NBuildings & 
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LANL N0176 21-010(d) \ Waste treatment facility 1998 1998 2005 2005 NBuildings & 
Equipment/Other 
Buildings

LANL N0177 21-010(e) \ Waste treatment facility 1998 1998 2005 2005 NBuildings & 
Equipment/Other 
Buildings

LANL N0178 21-010(f) \ Waste treatment facility 1998 1998 2005 2005 NBuildings & 
Equipment/Other 
Buildings

LANL N0179 21-010(g) \ Waste treatment facility 1998 1998 2005 2005 NBuildings & 
Equipment/Other 
Buildings

LANL N0180 R 21-010(h) \ Waste treatment facility 2005 2005 2005 NBuildings & 
Equipment/Other 
Buildings

LANL N0181 21-011(a) \ Waste treatment facility 1998 1998 2005 2005 YBuildings & 
Equipment/Other 
Buildings

LANL N0182 21-011(b) \ Sump 1998 1998 2005 2005 YLiquid Surface 
Impoundments/Sumps

LANL N0183 21-011(c) \ Tank and Sump 1997 20059/30/1998 2005 YLiquid Surface 
Impoundments/Sumps

LANL N0184 21-011(d) \ Aboveground tank 1998 1998 2005 2005 YTanks/Above Ground 
Storage Tanks

LANL N0185 21-011(e) \ Aboveground tank 1998 1998 2005 2005 YTanks/Above Ground 
Storage Tanks

LANL N0186 21-011(f) \ Aboveground tank 1998 1998 2005 2005 YTanks/Above Ground 
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Storage Tanks

LANL N0187 21-011(g) \ Aboveground tank 1998 1998 2005 2005 YTanks/Above Ground 
Storage Tanks

LANL N0188 21-011(h) \ Aboveground tank 1998 1998 2005 2005 YTanks/Above Ground 
Storage Tanks

LANL N0189 21-011(i) \ Aboveground tank 1998 1998 2005 2005 YTanks/Above Ground 
Storage Tanks

LANL N0190 21-011(j) \ Aboveground tank 1998 1998 2005 2005 YTanks/Above Ground 
Storage Tanks

LANL N0191 21-011(k) \ Outfall 1998 1998 2003 2003 YWaste/Trenches / 
Outfalls

LANL Y0192 21-012(a) \ Dry well 5/23/1991 Approved NAbove Ground Material 
/ Waste/Debris Piles

LANL N0193 R 21-012(b) \ Dry well 2005 2005 2005 NAbove Ground Material 
/ Waste/Debris Piles

LANL N0194 21-013(a) \ Surface disposal site 1997 8/21/19978/21/1997 YWaste/Miscellaneous 
Surface Debris

LANL N0195 R 21-013(b) \ Surface disposal site 2003 2003 2003 YWaste/Miscellaneous 
Surface Debris

LANL N0196 21-013(c) \ Surface disposal site 9/30/1995 Pending NWaste/Miscellaneous 
Surface Debris

LANL N0197 21-013(d) \ Surface disposal site (Cold Dump) 9/30/1995 Pending NWaste/Miscellaneous 
Surface Debris

LANL N0198 21-013(e) \ Surface disposal site 9/30/1995 Pending NWaste/Miscellaneous 
Surface Debris

LANL N0199 21-013(f) \ Surface disposal site 20069/30/1998 2006 YWaste/Miscellaneous 
Surface Debris

LANL N0200 R 21-013(g) \ Surface disposal site 2006 2006 NWaste/Miscellaneous 
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Surface Debris

LANL N0201 R 21-014 \ Material disposal area (MDA A) 1999 2003 2006 2006 YWaste/Miscellaneous 
Surface Debris

LANL N0202 R 21-015 \ Material disposal area (MDA B) 1999 2003 2001 2003 YWaste/Miscellaneous 
Surface Debris

LANL N0203 21-016(a) \ Material disposal area (MDA T) 1997 1997 2004 2004 YWaste/Miscellaneous 
Surface Debris

LANL N0204 21-016(b) \ Material disposal area (MDA T) 1997 1997 2004 2004 YWaste/Miscellaneous 
Surface Debris

LANL N0205 21-016(c) \ Material disposal area (MDA T) 1998 1998 2001 2002 YWaste/Miscellaneous 
Surface Debris

LANL N0206 R 21-017(a) \ Material disposal area (MDA U) 1999 2003 2001 2003 YWaste/Miscellaneous 
Surface Debris

LANL N0207 R 21-017(b) \ Material disposal area (MDA U) 1999 2003 2001 2003 YWaste/Miscellaneous 
Surface Debris

LANL N0208 R 21-017(c) \ Material disposal area (MDA U) 1999 2003 2001 2003 YWaste/Miscellaneous 
Surface Debris

LANL N0209 R 21-018(a) \ Material disposal area (MDA V) 1999 2003 2001 2003 YWaste/Miscellaneous 
Surface Debris

LANL N0210 R 21-018(b) \ Material disposal area (MDA V) 
Laundry Facility

2006 2006 2006 YBuildings & 
Equipment/Other 
Buildings

LANL Y0211 21-019(a) \ Filter houses/ exhaust stacks 1/28/1994 Approved NMiscellaneous/Other

LANL Y0212 21-019(b) \ Filter houses/ exhaust stacks 1/28/1994 Approved NMiscellaneous/Other

LANL Y0213 21-019(c) \ Filter houses/ exhaust stacks 1/28/1994 Approved NMiscellaneous/Other

LANL Y0214 21-019(d) \ Filter houses/ exhaust stacks 1/28/1994 Approved NMiscellaneous/Other

LANL Y0215 21-019(e) \ Filter houses/ exhaust stacks 1/28/1994 Approved NMiscellaneous/Other
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LANL Y0216 21-019(f) \ Filter houses/ exhaust stacks 1/28/1994 Approved NMiscellaneous/Other

LANL Y0217 21-019(g) \ Filter houses/ exhaust stacks 1/28/1994 Approved NMiscellaneous/Other

LANL Y0218 21-019(h) \ Filter houses/ exhaust stacks 1/28/1994 Approved NMiscellaneous/Other

LANL Y0219 21-019(i) \ Filter houses/ exhaust stacks 1/28/1994 Approved NMiscellaneous/Other

LANL Y0220 21-019(j) \ Filter houses/ exhaust stacks 1/28/1994 Approved NMiscellaneous/Other

LANL Y0221 21-019(k) \ Filter houses/ exhaust stacks 1/28/1994 Approved NMiscellaneous/Other

LANL Y0222 21-019(l) \ Filter houses/ exhaust stacks 1/28/1994 Approved NMiscellaneous/Other

LANL Y0223 21-019(m) \ Filter houses/ exhaust stacks 1/28/1994 Approved NMiscellaneous/Other

LANL Y0224 21-020(a) \ Filter house 1/28/1994 Approved NBuildings & 
Equipment/Other 
Buildings

LANL Y0225 21-020(b) \ Filter house 1/28/1994 Approved NBuildings & 
Equipment/Other 
Buildings

LANL Y0226 21-021 \ Systematic release (site -wide) 1/28/1994 Pending NSpills and 
Leaks/Surface Spills

LANL N0227 R 21-022(a) \ Waste lines 2001 2004 YBuildings & 
Equipment/Other 
Buildings

LANL N0228 R 21-022(b) \ Waste lines Bldg 21-2 2001 2004 YBuildings & 
Equipment/Other 
Buildings

LANL N0229 R 21-022(c) \ Waste lines  Bldg 21-3 2001 2002 2001 2003 YBuildings & 
Equipment/Other 
Buildings

LANL N0230 R 21-022(d) \ Waste lines Bldg 21-4 2001 2002 2001 2003 YBuildings & 
Equipment/Other 
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Buildings

LANL N0231 R 21-022(e) \ Waste lines Bldg 21-5 2001 2002 2001 2003 YBuildings & 
Equipment/Other 
Buildings

LANL N0232 R 21-022(f) \ Waste lines 2001 2002 2001 2003 YBuildings & 
Equipment/Other 
Buildings

LANL N0233 R 21-022(g) \ Waste lines Bldg 21-150 2001 2002 2001 2003 YBuildings & 
Equipment/Other 
Buildings

LANL N0234 R 21-022(h) \ Waste lines 2001 2001 2004 YBuildings & 
Equipment/Other 
Buildings

LANL N0235 21-022(i) \ Tank and/or assoc. equipment 2001 2004 2001 2004 YBuildings & 
Equipment/Equipment

LANL N0236 21-022(j) \ Tank and/or assoc. equipment 9/30/1995 Pending NBuildings & 
Equipment/Equipment

LANL N0237 R 21-023(a) \ Septic system Bldg 21-3 2003 2003 YBuildings & 
Equipment/Equipment

LANL N0238 R 21-023(b) \ Septic system Bldg 21-3 2003 2003 YBuildings & 
Equipment/Equipment

LANL N0239 21-023(c) \ Septic system 1997 1997 2003 2003 YBuildings & 
Equipment/Equipment

LANL N0240 R 21-023(d) \ Septic system Bldg 21-3 2003 2003 YBuildings & 
Equipment/Equipment

LANL N0241 R 21-024(a) \ Septic system 2003 2003 YBuildings & 
Equipment/Equipment

LANL N0242 21-024(b) \ Septic system 1997 1997 2003 2003 YBuildings & 
Equipment/Equipment
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LANL N0243 21-024(c) \ Septic system 1998 1998 2007 2007 YBuildings & 
Equipment/Equipment

LANL N0244 21-024(d) \ Septic system VCA for rad 9/30/1995 Pending NBuildings & 
Equipment/Equipment

LANL N0245 21-024(e) \ Septic system 9/30/1995 Pending NBuildings & 
Equipment/Equipment

LANL Y0246 21-024(f) \ Septic system 2/28/1994 Pending NBuildings & 
Equipment/Equipment

LANL Y0247 21-024(g) \ Septic system 2/28/1994 Pending NBuildings & 
Equipment/Equipment

LANL N0248 21-024(h) \ Septic system 9/30/1995 Pending NBuildings & 
Equipment/Equipment

LANL N0249 21-024(i) \ Septic system 1997 1997 2003 2003 YBuildings & 
Equipment/Equipment

LANL Y0250 21-024(j) \ Septic system 2/28/1994 Approved NBuildings & 
Equipment/Equipment

LANL Y0251 21-024(k) \ Septic system 2/28/1994 Approved NBuildings & 
Equipment/Equipment

LANL Y0252 21-024(l) \ Ind. or san. waste water treat. 2/28/1994 Pending NBuildings & 
Equipment/Other 
Buildings

LANL Y0253 21-024(m) \ Drain line 2/28/1994 Approved NBuildings & 
Equipment/Equipment

LANL Y0254 21-024(n) \ Drain line 2/28/1994 Approved NBuildings & 
Equipment/Equipment

LANL Y0255 21-024(o) \ Drain line 2/28/1994 Approved NBuildings & 
Equipment/Equipment

LANL Y0256 21-025(a) \ Operational facility 5/23/1991 Approved NBuildings & 
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LANL Y0257 21-025(b) \ Operational facility 5/23/1991 Approved NBuildings & 
Equipment/Other 
Buildings

LANL N0258 21-026(a) \ Ind. or san. waste water treat. 8/21/19978/21/1997 YBuildings & 
Equipment/Other 
Buildings

LANL N0259 21-026(b) \ Surface disposal site 8/21/19978/21/1997 YWaste/Miscellaneous 
Surface Debris

LANL N0260 21-026(c) \ Waste water treatment facility 8/21/19978/21/1997 YBuildings & 
Equipment/Other 
Buildings

LANL Y0261 21-026(d) \ Outfall 2/28/1994 Pending NWaste/Trenches / 
Outfalls

LANL N0262 21-027(a) \ Ind. or san. waste water treat. 1998 1998 2006 2006 NBuildings & 
Equipment/Other 
Buildings

LANL Y0263 21-027(b) \ Outfalls 2/28/1994 Approved NWaste/Trenches / 
Outfalls

LANL N0264 R 21-027(c) \ Ind. or san. waste water treat. 2003 2003 NBuildings & 
Equipment/Other 
Buildings

LANL Y0265 21-027(d) \ Drain line 2/28/1994 Approved NBuildings & 
Equipment/Equipment

LANL N0266 21-028(a) \ Container storage 1998 1998 2003 2003 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0267 21-028(b) \ Container storage 5/23/1991 Approved NAbove Ground Material 
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/ Waste/Storage Yards 
and Pads

LANL N0268 R 21-028(c) \ Container storage Bldg 21-3 2006 2006 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0269 21-028(d) \ Container storage 6/14/1996 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0270 21-028(e) \ Container storage 6/14/1996 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL N0271 21-029 \ Soil contamination area 8/12/1996 Pending NSpills and 
Leaks/Surface Spills

LANL N0578 73-001(a) \ Landfill 1998 1998 2005 2005 YWaste/Landfills

LANL N0579 73-001(b) \ Surface disposal site 1998 1997 9/30/19979/30/1997 NWaste/Miscellaneous 
Surface Debris

LANL N0580 R 73-001(c) \ Landfill 2005 2005 NWaste/Landfills

LANL N0581 73-001(d) \ Landfill 1998 1998 2005 2005 NWaste/Landfills

LANL N0582 R 73-002 \ Incinerator surface disposal 2005 2005 NWaste/Miscellaneous 
Surface Debris

LANL N0583 R 73-003 \ Steam cleaning plant 2006 2006 NMiscellaneous/Other

LANL N0584 73-004(a) \ Septic tank 6/20/1996 Pending NTanks/Septic Tanks

LANL N0585 73-004(b) \ Septic tank 9/30/1996 Pending NTanks/Septic Tanks

LANL N0586 73-004(c) \ Septic tank 2006 9/30/19979/30/1997 NTanks/Septic Tanks

LANL N0587 73-004(d) \ Septic tank 1998 1997 9/30/19979/30/1997 NTanks/Septic Tanks

LANL N0588 73-005 \ Surface disposal site 1999 1999 2006 2000 NWaste/Miscellaneous 
Surface Debris
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LANL N0589 73-006 \ Airport building outfalls 2006 1999 NWaste/Trenches / 
Outfalls

LANL N0599 C-19-001 \ Soil contamination 1997 9/30/19979/30/1997 NSpills and 
Leaks/Surface Spills

LANL N0600 R C-21-001 \ One-time spill Bldg 21-5 2006 2006 NSpills and 
Leaks/Surface Spills

LANL Y0601 C-21-002 \ Nn-intentional release area 5/23/1991 Approved NSpills and 
Leaks/Surface Spills

LANL Y0602 C-21-003 \ Nn-intentional release area 5/23/1991 Approved NSpills and 
Leaks/Surface Spills

LANL Y0603 C-21-004 \ Nn-intentional release area 5/23/1991 Approved NSpills and 
Leaks/Surface Spills

LANL N0604 C-21-005 \ One-time spill 1998 1998 2006 2006 NSpills and 
Leaks/Surface Spills

LANL N0605 R C-21-006 \ Nn-intentional release area Bldg 
21-2

2006 2006 NSpills and 
Leaks/Surface Spills

LANL N0606 C-21-007 \ Nn-intentional release area 1998 1998 20069/30/1998 2006 NSpills and 
Leaks/Surface Spills

LANL Y0607 C-21-008 \ One-time spill 5/23/1991 Approved NSpills and 
Leaks/Surface Spills

LANL N0608 C-21-009 \ One-time spill 1997 1997 2005 2005 NSpills and 
Leaks/Surface Spills

LANL Y0609 C-21-010 \ Systematic leak 5/23/1991 Approved NSpills and 
Leaks/Surface Spills

LANL Y0610 C-21-011 \ One-time spill 5/23/1991 Approved NSpills and 
Leaks/Surface Spills

LANL N0611 C-21-012 \ One-time spill 1997 1997 2005 2005 NSpills and 
Leaks/Surface Spills
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LANL Y0612 C-21-013 \ Disposal pit 5/23/1991 Approved NAbove Ground Material 
/ Waste/Debris Piles

LANL Y0613 C-21-014 \ Warehouse 5/23/1991 Approved NBuildings & 
Equipment/Other 
Buildings

LANL Y0614 C-21-015 \ Building 5/23/1991 Approved NBuildings & 
Equipment/Other 
Buildings

LANL Y0615 C-21-016 \ Storage area 5/23/1991 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0616 C-21-017 \ Storage area 5/23/1991 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0617 C-21-018 \ Storage area 5/23/1991 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0618 C-21-019 \ Storage area 5/23/1991 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0619 C-21-020 \ Storage area 5/23/1991 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0620 C-21-021 \ Storage area 5/23/1991 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0621 C-21-022 \ Laboratory 5/23/1991 Approved NBuildings & 
Equipment/Other 
Buildings

LANL Y0622 C-21-023 \ Laboratory 5/23/1991 Approved NBuildings & 
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LANL Y0623 C-21-024 \ Warehouse 5/23/1991 Approved NBuildings & 
Equipment/Other 
Buildings

LANL Y0624 C-21-025 \ Building 5/23/1991 Approved NBuildings & 
Equipment/Other 
Buildings

LANL Y0625 C-21-026 \ Building 5/23/1991 Approved NBuildings & 
Equipment/Other 
Buildings

LANL N0626 C-21-027 \ Machinery 9/30/1995 Pending NBuildings & 
Equipment/Equipment

LANL Y0627 C-21-028 \ Tank 5/23/1991 Approved NTanks/Above Ground 
Storage Tanks

LANL Y0628 C-21-029 \ Aboveground tank 5/23/1991 Approved NTanks/Above Ground 
Storage Tanks

LANL Y0629 C-21-030 \ Aboveground tank 5/23/1991 Approved NTanks/Above Ground 
Storage Tanks

LANL N0630 R C-21-031 \ Tank 2003 2003 NTanks/Above Ground 
Storage Tanks

LANL N0631 R C-21-032 \ Machinery and tanks 2003 2003 NBuildings & 
Equipment/Equipment

LANL N0632 C-21-033 \ One-time spill 1998 1998 2005 2005 NSpills and 
Leaks/Surface Spills

LANL N0633 C-21-034 \ Tank 1998 1998 2005 2005 NTanks/Above Ground 
Storage Tanks

LANL N0634 C-21-035 \ Aboveground tank 1998 1998 2005 2005 NTanks/Above Ground 
Storage Tanks
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LANL N0635 C-21-036 \ Aboveground tank 1998 1998 2005 2005 NTanks/Above Ground 
Storage Tanks

LANL N0636 C-21-037 \ Aboveground tank 1998 1998 2005 2005 NTanks/Above Ground 
Storage Tanks

LANL Y0658 C-31-001 \ Buildings 5/1/1992 Approved NBuildings & 
Equipment/Other 
Buildings

LANL Y0669 C-73-001 \ Underground tank 10/16/199
2

Pending NTanks/Underground 
Storage Tanks

LANL Y0670 C-73-002 \ Underground tank 10/16/199
2

Pending NTanks/Underground 
Storage Tanks

LANL Y0671 C-73-003 \ Underground tank 10/16/199
2

Pending NTanks/Underground 
Storage Tanks

LANL Y0672 C-73-004 \ Underground tank 10/16/199
2

Pending NTanks/Underground 
Storage Tanks

LANL N1758 C-0-004 \ Bayo Canyon 2004 2004 YSurface and 
Groundwater/Sediments

LANL N1759 C-0-005 \ Pueblo Canyon 2004 2004 YSurface and 
Groundwater/Sediments

LANL N1760 C-0-006 \ Los Alamos Canyon 2004 2004 YSurface and 
Groundwater/Sediments

LANL N1761 C-0-007 \ Sandia Canyon 2002 2002 YSurface and 
Groundwater/Sediments

LANL N1763 C-0-009 \ Canada del Buey 2002 2002 YSurface and 
Groundwater/Sediments

LANL N1773 C-0-019 \ Chaquehui Canyon 2002 2002 YSurface and 
Groundwater/Sediments

LANL N2122 C-73-005(e) \ excavation (unlined septic 1998 1997 9/30/1997 NAbove Ground Material 1996
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tank/outhouse trench) / Waste/Debris Piles

LANL N2124 73-007 \ septic tank and drainlines 9/30/1996 Pending NAbove Ground Material 
/ Waste/Debris Piles

1996

LANL N2125 C-73-005(a) \ excavation (unlined septic 
tank/outhouse trench)

1998 1997 9/30/19979/30/1997 NAbove Ground Material 
/ Waste/Debris Piles

1996

LANL N2126 C-73-005(b) \ excavation (unlined septic 
tank/outhouse trench)

1998 1997 9/30/19979/30/1997 NAbove Ground Material 
/ Waste/Debris Piles

1996

LANL N2127 C-73-005(c) \ excavation (unlined septic 
tank/outhouse trench)

1998 1997 9/30/19979/30/1997 NAbove Ground Material 
/ Waste/Debris Piles

1996

LANL N2128 C-73-005(d) \ excavation (unlined septic 
tank/outhouse trench)

1998 1997 9/30/19979/30/1997 NAbove Ground Material 
/ Waste/Debris Piles

1996

LANL N2129 C-73-005(f) \ excavation (unlined septic 
tank/outhouse trench)

1998 1997 9/30/19979/30/1997 NAbove Ground Material 
/ Waste/Debris Piles

1996

LANL N2132 0-033(b) \ Oulet piping 6th Street Warehouse 9/30/1996 Pending NBuildings & 
Equipment/Other 
Buildings

1996

LANL N2133 21-030 \ Sump 2000 2004 NAbove Ground Material 
/ Waste/Debris Piles

1996

LANL N2177 C-0-021 \ DP Canyon 2004 2004 NSurface and 
Groundwater/Sediments

LANL N3004 73-005-99 LA Airport 73-2 N/ 2000

LANL N3005 00-030(i) TA 00 N/ 2001

LANL N3006 00-030(i) TA 00 N/ 2001

LANL N3007 21-024(i) TA 21 N/ 2001
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LANL N2108 TA-21-146 \ Filter Bldg 8/9/1996 Pending NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

LANL N2109 TA-21-21 \ Vault 2003 2003 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

LANL N2110 TA-21-83 \Backflow Prevention 
Bldg

8/29/1997 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

LANL N2140 TA-21-329 \ Fire Screen Plenum 8/8/1996 Pending9/30/1996 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1992

LANL N2141 TA-21-324 \ Filter Building 8/8/1996 Pending9/30/1996 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1992

LANL N2142 TA-21-305 \High Pressure 
Manifold

8/8/1996 Pending9/30/1996 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1992

LANL N2152 TA-21-3(S) \ Laboratory 9/30/1995 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

LANL N2153 TA21-3(N) \ Laboratory 9/29/1996 Pending NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

LANL N2168 TA-21-86 \PRV Station/Shed 8/29/1997 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

LANL N2169 TA-21-4(N)  \Laboratory 8/29/1997 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility
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LANL N2170 TA-21-4(S) \Laboratory 8/29/1997 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

LANL N2180 TA-21-1 \ Office Vault 
Building; Conc/1416

2001 2001 NAbove Ground Material 
/ Waste\Debris Piles

Non-Nuclear 
Facility

LANL N2181 TA-21-2(N) \ Laboratory; Conc, 
Met/5700

2007 2003 NAbove Ground Material 
/ Waste\Debris Piles

Non-Nuclear 
Facility

LANL N2182 TA-21-2(S) \ Laboratory; Conc, 
Met5700

2007 2003 NAbove Ground Material 
/ Waste\Debris Piles

Non-Nuclear 
Facility

LANL N2183 TA-21-5(N) \ Laboratory; Conc, 
Met/6700

2000 2000 NAbove Ground Material 
/ Waste\Debris Piles

Non-Nuclear 
Facility

LANL N2184 TA-21-5(S) \ Laboratory; Conc, 
Met/6700

2000 2000 NAbove Ground Material 
/ Waste\Debris Piles

Non-Nuclear 
Facility

LANL N2185 TA-21-14 \ Instrumentation; 
BLK/3000

2004 2004 NAbove Ground Material 
/ Waste\Debris Piles

Non-Nuclear 
Facility

LANL N2186 TA-21-18 \ Passageway; 
TBD/1500

2005 2005 NAbove Ground Material 
/ Waste\Debris Piles

Non-Nuclear 
Facility

LANL N2187 TA-21-30 \ Paint Shop; 
Conc/1000

2005 2005 NAbove Ground Material 
/ Waste\Debris Piles

Non-Nuclear 
Facility

LANL N2188 TA-21-31 \ Electronics; 
Frame/4000

2002 2002 NAbove Ground Material 
/ Waste\Debris Piles

Non-Nuclear 
Facility

LANL N2189 TA-21-46 \ Warehouse; 
Met/1000

2007 2003 NAbove Ground Material 
/ Waste\Debris Piles

Non-Nuclear 
Facility

LANL N2190 TA-21-80 \ Backflow 
Prevention Building; TBD/25

2005 2005 NAbove Ground Material 
/ Waste\Debris Piles

Non-Nuclear 
Facility

LANL N2191 TA-21-88 \ Backflow 
Prevention Building; TBD/25

2005 2005 NAbove Ground Material 
/ Waste\Debris Piles

Non-Nuclear 
Facility
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LANL N2192 TA-21-110 \ Acid Tank; 
TBD/250

2005 2005 NAbove Ground Material 
/ Waste\Debris Piles

Non-Nuclear 
Facility

LANL N2193 TA-21-111 \ Acid Tank; 
TBD/450

2005 2005 NAbove Ground Material 
/ Waste\Debris Piles

Non-Nuclear 
Facility

LANL N2194 TA-21-112 \ Acid Tank; 
TBD/450

2005 2005 NAbove Ground Material 
/ Waste\Debris Piles

Non-Nuclear 
Facility

LANL N2195 TA-21-113 \ Acid Tank; 
TBD/450

2005 2005 NAbove Ground Material 
/ Waste\Debris Piles

Non-Nuclear 
Facility

LANL N2196 TA-21-116 \ Equipment 
Warehouse/Conference Room

2005 2005 NAbove Ground Material 
/ Waste\Debris Piles

Non-Nuclear 
Facility

LANL N2197 TA-21-144 \ Passageway; 
Wood Frame/272

2005 2005 NAbove Ground Material 
/ Waste\Debris Piles

Non-Nuclear 
Facility

LANL N2198 TA-21-148 \ Electric Substation 2005 2005 NAbove Ground Material 
/ Waste\Debris Piles

Non-Nuclear 
Facility

LANL N2199 TA-21-149 \ Corridor Structure; 
TBD/1720

2005 2005 NAbove Ground Material 
/ Waste\Debris Piles

Non-Nuclear 
Facility

LANL N2200 TA-21-150 \ Processing; 
Conc/14,919

2004 2004 NAbove Ground Material 
/ Waste\Debris Piles

Non-Nuclear 
Facility

LANL N2201 TA-21-193 \ Electric 
Substation; Conc Slab/TBD

2005 2005 NAbove Ground Material 
/ Waste\Debris Piles

Non-Nuclear 
Facility

LANL N2202 TA-21-210 \ Pu Research 
Support Building; Conc/20,851

2005 2005 NAbove Ground Material 
/ Waste\Debris Piles

Non-Nuclear 
Facility

LANL N2203 TA-21-212 \ Calcium Grinding 
Facility; Blk/455

2007 2003 NAbove Ground Material 
/ Waste\Debris Piles

Non-Nuclear 
Facility

LANL N2204 TA-21-228 \ Storage; Stl/6161 2005 2005 NAbove Ground Material 
/ Waste\Debris Piles

Non-Nuclear 
Facility

LANL N2205 TA-21-254 \ Guard House; 2005 2005 NAbove Ground Material Non-Nuclear 
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Stl/100 / Waste\Debris Piles Facility

LANL N2206 TA-21-257 \ Waste Disposal 
Bldg.; Stl/4229

2004 2004 NAbove Ground Material 
/ Waste\Debris Piles

Non-Nuclear 
Facility

LANL N2207 TA-21-286 \ Storage; Stl/3578 2002 2002 NAbove Ground Material 
/ Waste\Debris Piles

Non-Nuclear 
Facility

LANL N2208 TA-21-308 \ Electric 
Substation; Conc Slab/TBD

2005 2005 NAbove Ground Material 
/ Waste\Debris Piles

Non-Nuclear 
Facility

LANL N2209 TA-21-309 \ Electric 
Substation; Conc Slab/TBD

2005 2005 NAbove Ground Material 
/ Waste\Debris Piles

Non-Nuclear 
Facility

LANL N2210 TA-21-310 \ Telephone 
Substation; Conc Slab/TBD

2005 2005 NAbove Ground Material 
/ Waste\Debris Piles

Non-Nuclear 
Facility

LANL N2211 TA-21-311 \ Telephone 
Substation; Conc Slab/TBD

2005 2005 NAbove Ground Material 
/ Waste\Debris Piles

Non-Nuclear 
Facility

LANL N2212 TA-21-312 \ Corridor Structure; 
TBD/1528

2006 2006 NAbove Ground Material 
/ Waste\Debris Piles

Non-Nuclear 
Facility

LANL N2213 TA-21-313 \ Corridor 
Structure;TBD/2580

2006 2006 NAbove Ground Material 
/ Waste\Debris Piles

Non-Nuclear 
Facility

LANL N2214 TA-21-314 \ Corridor Structure; 
TBD/410

2006 2006 NAbove Ground Material 
/ Waste\Debris Piles

Non-Nuclear 
Facility

LANL N2215 TA-21-315 \ Corridor Structure; 
TBD/2738

2006 2006 NAbove Ground Material 
/ Waste\Debris Piles

Non-Nuclear 
Facility

LANL N2216 TA-21-328 \ Materials 
Receiving Building; Conc 
Blk/320

2005 2005 NAbove Ground Material 
/ Waste\Debris Piles

Non-Nuclear 
Facility

LANL N2217 TA-21-335 \ Containment 
Vessel; TBD/125

2005 2005 NAbove Ground Material 
/ Waste\Debris Piles

Non-Nuclear 
Facility

LANL N2218 TA-21-338 \ Electric 2005 2005 NAbove Ground Material Non-Nuclear 
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

High Explosives (HE) & Barium (Ba) Remediation Of Soils, Surface Water And Groundwater

AL-07-01-01-SC

Focus Area Work Package: Miscellanous Pu Residue Stabilization and Disposition

Y

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID: Pu-02-Stabilization

Focus Area: PLUTOFA

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

In-Situ Remediation of 25 Material Disposal Areas (MDAs)

Al-07-01-02-SC

Focus Area Work Package: Barriers for Containmant and Control

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: SS-02

Focus Area: SCFA

Facility Decommissioning

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Plan.

Assess.
Year

Fore.
Assess.
Year

Plan.
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Fore.
Comp.
Year

RADClass/Subclass Hazard Acc. 
Year

Plan.
Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year

Substation; Conc/TBD / Waste\Debris Piles Facility

LANL N3003 TA-21-143 \Cooling Tower NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1995
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Cost-Effective Mechanism For Stabilization of Landfills

AL-07-01-15-SC

Focus Area Work Package: Stabilization Technologies

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: SS-03

Focus Area: SCFA

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

 Cost Effective Technologies for Addressing TRU in Soils and Sediments

AL-08-01-16-SC

Focus Area Work Package: Vadose Zone Treatment Systems

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: SS-07

Focus Area: SCFA
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Disposal & Recycle Technologies for Scrap Uranium Chips and Turnings

AL-09-01-15-DD

Focus Area Work Package: Miscellanous Pu Residue Stabilization and Disposition

N

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID: Pu-02-Stabilization

Focus Area: PLUTOFA

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Quantitation of Tritium in Concrete Ruble from D&D Projects

AL-09-01-14-DD

Focus Area Work Package: D&D of Weapons Components Fabrication Facilities

Y

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID: DD-12

Focus Area: DDFA
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

On-Site Quantitation of Plutonium and Americium in Soil and Concrete Ruble from D&D Projects

AL-09-01-13-DD

Focus Area Work Package: Oversized Metallic TRU Waste Disposition 

Y

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID: DD-13

Focus Area: DDFA

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Decontamination of Difficult Access Interior Contamination

AL-07-01-13-DD

Focus Area Work Package: Hot Cell Facilities and Laboratory Equipment D&D

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: DD-07

Focus Area: DDFA
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Decontaminate and Decommission Radioactively Contaminated Facilities

AL-07-01-12-DD

Focus Area Work Package: Oversized Metallic TRU Waste Disposition 

Y

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID: DD-13

Focus Area: DDFA

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Decontamination and Volume Reduction of TRU and LLW Metals

AL-09-01-12-MW

Focus Area Work Package: Miscellanous Pu Residue Stabilization and Disposition

N

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID: Pu-02-Stabilization

Focus Area: PLUTOFA

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Uranium, Metals and HE Remediation of Soils and Surface Waters at Firing Sites

AL-09-01-01-SC

Focus Area Work Package: Vadose Zone Treatment Systems

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: SS-07

Focus Area: SCFA
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Waste Sorting and Characterization

AL-07-01-11-MW

Focus Area Work Package: Miscellanous Pu Residue Stabilization and Disposition

N

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID: Pu-02-Stabilization

Focus Area: PLUTOFA

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Regulatory Approved Long Term Monitoring Techniques to Evaluate the Effectiveness of Material Disposal Area Engineered Covers

AL-09-01-03-SC

Focus Area Work Package: Validation,Verification, & Long-Term Monitoring of Contaiment & Treatment

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: SS-11

Focus Area: SCFA
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Radiological Air Monitoring Needs for Current D&D / ER Operations

AL-09-01-02-DD-S

Focus Area Work Package: Miscellanous Pu Residue Stabilization and Disposition

N

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: Pu-02-Stabilization

Focus Area: PLUTOFA

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Succession and Long-Term Performance of Landfill Covers

AL-09-01-03-SC-S

Focus Area Work Package: Miscellanous Pu Residue Stabilization and Disposition

N

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: Pu-02-Stabilization

Focus Area: PLUTOFA

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Methodology for Effective D&D of Large Environmental Sites

AL-09-01-04-DD-S

Focus Area Work Package: Miscellanous Pu Residue Stabilization and Disposition

N

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: Pu-02-Stabilization

Focus Area: PLUTOFA
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Decision Support Assistance for Remediation and Assessment Design 

AL-09-01-05-SC-S

Focus Area Work Package: Miscellanous Pu Residue Stabilization and Disposition

N

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: Pu-02-Stabilization

Focus Area: PLUTOFA

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Issue of Scale in Flow Prediction and  Contaminant  Remediation in Porous Media

AL-09-01-06-SC-S

Focus Area Work Package: Miscellanous Pu Residue Stabilization and Disposition

N

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: Pu-02-Stabilization

Focus Area: PLUTOFA

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Differences Between Saturated and Unsaturated Systems

AL-09-01-08-SC-S

Focus Area Work Package: Miscellanous Pu Residue Stabilization and Disposition

N

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: Pu-02-Stabilization

Focus Area: PLUTOFA
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Quantifying Uncertainty in Predictions of Remediation Performance

AL-09-01-09-SC-S

Focus Area Work Package: Miscellanous Pu Residue Stabilization and Disposition

N

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: Pu-02-Stabilization

Focus Area: PLUTOFA

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Physics of Fracture Flow and Transport in the Vadose Zone

AL-09-01-10-SC-S

Focus Area Work Package: Miscellanous Pu Residue Stabilization and Disposition

N

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: Pu-02-Stabilization

Focus Area: PLUTOFA
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Water Fluxes and Solute Transport in Arid and Semiarid Environments

AL-09-01-11-SC-S

Focus Area Work Package: Miscellanous Pu Residue Stabilization and Disposition

N

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: Pu-02-Stabilization

Focus Area: PLUTOFA

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Vadose Zone Flux Rates

AL-09-01-14-SC-S

Focus Area Work Package: Miscellanous Pu Residue Stabilization and Disposition

N

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID: Pu-02-Stabilization

Focus Area: PLUTOFA

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Separation of Metals and Radionuclides from Uncontaminated Soils; Transport of Metals and Radionuclides in Sediments and Surface Alluvial Systems

AL-09-01-15-SC-S

Focus Area Work Package: Miscellanous Pu Residue Stabilization and Disposition

N

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: Pu-02-Stabilization

Focus Area: PLUTOFA
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Extrapolation Bias and Uncertainty from using Biomarkers and Numerical Models to Predict Real Ecological Effects

AL-09-01-16-Risk-S

Focus Area Work Package: Miscellanous Pu Residue Stabilization and Disposition

N

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: Pu-02-Stabilization

Focus Area: PLUTOFA
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